



National Urban Wastewater Treatment Program: Assessment  
of Task Implementation 
Abstract 
This paper presents an assessment of the state of advancement of work on 
tasks encompassed by the National Urban Wastewater Treatment Program that 
are vital in meeting the transitional goals as defined in the Poland’s Treaty of 
Accession to the European Union in the section relating to Council Directive 
91/271/EEC concerning urban wastewater treatment. Reasons behind delays in 
completing planned projects with respect to deadlines earmarked in the National 
Urban Wastewater Treatment Program are discussed, as are the consequences 
of the delays. Environmental effects in the area of biodegradable pollutants as 
achieved in 2009 in terms of individual voivodeships and the country as a whole 
have also been calculated. 
1. Introduction 
Achievement of the primary aim of European Union water policy –  
a good state of waters by the year 2015—is linked with implementation of tasks 
as defined in over a dozen detailed directives in the area of water quality to 
which Poland obligated itself on joining the European Community. One of the 
main directives in the area of urban wastewater discharge and treatment is 
Council Directive 91/271/EEC concerning urban wastewater treatment 
(commonly referred to as the “wastewater directive”) (Directive…1991).  
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It applies to the collection, treatment, and discharge of urban wastewater as well 
as the treatment and discharge of wastewater from certain industrial sectors. Its 
objective is the prevention of adverse effects on the environment caused by the 
discharge of insufficiently treated urban wastewater. 
In the case of Poland, agreement negotiated with the European Union 
concerning the “Environment” sector was transferred to the Poland’s Treaty of 
Accession to the European Union1. That document obligates the Government of 
the Republic of Poland to build, expand, and/or modernize urban wastewater 
treatment plants and collection systems in agglomerations2 by the end of 2015. 
The consequences of failure to meet the obligations found in the Accession 
Treaty would be the application by the European Commission of financial 
penalties. 
The Minister of the Environment developed the “National Urban 
Wastewater Treatment Program” (KPOŚK) in order to identify actual needs in 
the area of wastewater management as well as the ordering of implementation so 
as to meet Treaty obligations. This Program is the primary instrument for 
meeting obligations by the Government of the Republic of Poland as assumed in 
the Treaty of Accession and one of the major investment projects that faced 
Poland over recent years. 
In July of 2010, the National Water Management Authority (KZGW) 
officially confirmed the occurrence of delays in the implementation of projects 
in 121 agglomerations that, in line with the second program revision (AKPOŚK 
2009) should have achieved a waste waster treatment effect by the end of 2010. 
This being the case, it is vital to urgently approve a third revision (AKPOŚK 
2010) defining realistic deadlines for project completion. 
Unfortunately, delays in the building and modernization of wastewater 
treatment plants and collection systems are a fact. There is general concern that 
the existing delays will have a negative impact on the achievement of 
intermediate goals in the implementation of Directive 91/271/EEC, especially on 
the elimination of the load of biodegradable pollutants in wastewater by 86% of 
total load as defined for the whole of Poland for the close of 2010. Failure to 
complete tasks as encompassed by the Program may result in many adverse 
                                                 
1
 Journal of Laws of 2004, No. 90, item 864, with subsequent amendments – Journal of Laws 
L236 of September 23, 2003, p. 33, with subsequent amendments. 
2
 The term agglomeration signifies an area where the population and/or economic activities are 
sufficiently concentrated for urban wastewater to be collected and conducted to an urban 
wastewater treatment plant (Article 43, Clause 2 of the Water Code). The voivodeship parliament 
bears responsibility for designating agglomerations by way of resolution as of November 15, 2008 
(see more Rozporządzenie…2010). 
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consequences, including the application of severe financial penalties on Poland. 
For this reason it is important to conduct studies indicating if there is indeed  
a threat of non–performance of this primary tasks of the National Urban 
Wastewater Treatment Program and calculating, on the basis of data contained 
in reports submitted by voivodeship marshals for 2009, of the total level of 
reduction of biodegradable pollutant. 
2. National Urban Wastewater Treatment Program 
The National Urban Wastewater Treatment Program contains a list of 
agglomerations with a population equivalent (p.e.)3 greater than 2,000, with  
a simultaneous indication of necessary ventures in the area of construction, 
expansion, and modernization of urban wastewater treatment plants collection 
system to be executed in those agglomerations by the end of 2015 as well as for 
intermediate period entered into the Treaty of Accession. Thus, by the end of 
2005, Poland was to have achieved agreement with the wastewater directive in 
the case of 674 agglomerations (which accounts for 69% of biodegradable 
pollutants), 1,069 agglomerations by the end of 2010 (86% of pollutants), and 
reach a total of 1,165 agglomerations by December 31, 2013, and all 
agglomerations (100% of pollutants) by the end of 2015 (see more 
Poradnik…2010, pp. 19-26). 
The first National Urban Wastewater Treatment Program was passed by 
the Council of Ministers in 2003. It encompassed a total of 1,635 agglomerations 
that were subdivided into three groups in terms of size—small (2,000–15,000 
p.e.), medium (up to 100,000 p.e.), and large (over 100,000 p.e.) (Krajowy 
Program…2003). 
The first Revised National Urban Wastewater Treatment Program 2005 
was approved by the Council of Ministers in 2005 (Pierwsza 
Aktualizacja…2005) with the second Revised National Urban Wastewater 
Treatment Program 2009 being passed in March of 2010 (Druga 
Aktualizacja...2010). 
Revised National Urban Wastewater Treatment Program 2009 
encompasses a total of 1,635 agglomerations listed in two attachments. 
Attachment No. 1 encompasses 1,313 agglomerations with a total load 
                                                 
3
 Population equivalent (p.e.) – The unit pollutant load in wastewater as discharged by one 
inhabitant over a twenty–four hour period defined as BOD5 (biochemical oxygen demand) equal to 
60 g O2/day (Article 43, Clause 2 of the Water Code). 
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accounting for 97% of total Program p.e. It is for this reason that they are 
assigned priority in terms of meeting the provisions of the Treaty of Accession. 
The Ministry structured its plans so that available funds should first be directed 
to the execution of projects found on the priority list. It is for this reason that 
local governments made significant efforts to have their projects entered into the 
Program, where negotiations took up almost two years. 
Financial outlay on implementation in the area of the material–financial 
scope of the ventures listed in this Attachment was estimated at a total amount of 
approximately PLN 30.1 billion for the period up to 2015. These funds are 
mainly intended for the building of wastewater collection systems. It is the view 
of local government that the amount approved by the government is too small, 
less than half as much as planned by local government. Limited amounts of 
available funding for the financing of the Revised National Urban Wastewater 
Treatment Program 2009 over the period up to 2015 make impossible the 
meeting of all needs as submitted by municipalities with respect to 
implementation of sanitary infrastructure. Essentially, this resulted in many 
municipalities cancelling projects this year and may also result in delays in the 
future. 
Attachment No. 2 encompasses 322 agglomerations that are not a priority 
in terms of meeting Treaty requirements. Projects found in this Attachments will 
be implemented as funds become available for their execution with appropriate 
project preparations in terms of environmental and economic efficiency. 
For its part, the second Revised National Urban Wastewater Treatment 
Program published in May of 2010 was immediately outdated. No threats to 
deadlines for many water–sewage projects were verified earlier and no steps 
were taken to evade the reporting disarray on various levels, the number of 
agglomerations was not detailed, and their selection was not justified.  
It reflected wastewater management needs in the years 2007–2008. The scope of 
collected data was insufficient for analysis of the reasons behind the delays and 
for verification of project execution deadlines within the framework of Revised 
National Urban Wastewater Treatment Program 2009. For this reason it was 
urgently decided that a third Revised National Urban Wastewater Treatment 
Program was needed, which was to reflect the state of advancement of project 
implementation within the framework of the Revised National Urban 
Wastewater Treatment Program 2009 as of June 30, 2010. 
September of 2010 saw the publication of the draft version of the third 
Revised National Urban Wastewater Treatment Program 2010 (Trzecia 
Aktualizacja...2010). The scope of this document encompassed only data 
relating to project implementation deadlines and its objective was analysis of the 
state of advancement of project implementation as well as analysis of the 
                                                   National Urban Wastewater Treatment...                                    101 
reasons for existing delays, leading to the establishing of realistic deadlines for 
their completion. This situation applied to 120 agglomerations with over 15,000 
p.e. and one agglomeration below 15,000 p.e. from the Revised National Urban 
Wastewater Treatment Program 2009 that, due to project delays, will not meet 
planned project completion by the end of 2010. All other information and data 
remain in agreement with Revised National Urban Wastewater Treatment 
Program 2009. 
May of 2010 saw the publication of the inspection report of the Supreme 
Audit Office (NIK) in connection with the elapse of the midpoint in the period 
assigned for implementation of the National Urban Wastewater Treatment 
Program (Informacja…2010). The inspection encompassed sixty entities: 
Ministry of the Environment, National Water Management Authority, National 
Fund for Environmental Protection and Water Management, and fifty–seven 
municipality offices implementing the National Urban Wastewater Treatment 
Program. 
Supreme Audit Office inspectors found improprieties in the reporting of 
National Urban Wastewater Treatment Program implementation as well as  
a failure to take into account progress on project execution in the submitted 
report forms4. This undoubtedly greatly hinders the establishing of the actual 
state of advancement of the Program. 
What the inspectors determined indicates that although local governments 
made significant investments in the wastewater economy and many treatment 
plants were the sites of construction or modernization work, the rate of task 
performance varies. Approximately 10% of inspected leading municipalities 
failed to commence implementation of Program tasks, while over one–half of 
the municipalities were found by the Supreme Audit Office to have delays 
creating serious threats to keeping to the deadlines or in reducing pollutant levels 
in discharge wastewater. 
In line with the Supreme Audit Office assessment, it was mainly the 
organizational mess that resulted in the municipalities utilizing too little—
approximately 25%—of funding earmarked in the National Urban Wastewater 
Treatment Program for the construction and modernization of treatment plants 
and collection systems over the period subject to investigation. In the case of 
collection systems, the barrier was often what is known as the concentration 
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 “National Urban Wastewater Treatment Program Implementation Inspection Results: 
Information” [in Polish], Department of Environment, Agriculture, and Spatial Management, 
Supreme Audit Office, Warsaw, 2010, pp. 6–8. 
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indicator—120 persons per 1 km of network. In practice, this eliminated small 
agglomerations as well as those with dispersed housing. 
The Supreme Audit Office also rated the flow of information among 
individual municipalities leading in agglomerations5 poorly. Unfortunately, 
where are still no legal regulations obligating the municipalities to cooperate in 
these matters. It was also determined that since government administration has at 
its disposal incomplete data or even erroneous data, it is not capable of assessing 
the level of completion of the Program. 
3. National Urban Wastewater Treatment Program: Voivodeship Marshal 
and National Water Management Authority Reports 
The Water Code6 obligates village managers as well as town and city 
mayors to submit annual reports to voivodeship marshals on implementation of 
the National Urban Wastewater Treatment Program. Reporting for the year 2009 
encompassing agglomerations listed in the Revised National Urban Wastewater 
Treatment Program 2009. 
The voivodeship marshal prepares and presents the amassed material to 
the Minister responsible for the environment, including on the state of urban 
wastewater system and treatment plant facilities in the agglomerations as well as 
information on progress in projects defined in the National Urban Wastewater 
Treatment Program. This information, supplied by individual agglomerations, 
allows the Minister of the Environment to assess progress in implementation of 
Accession obligations with respect to wastewater management in individual 
voivodeship and in the country as a whole. 
In its report7, the Supreme Audit Office points to a lack of appropriate 
organization and supervision over implementation of National Urban 
Wastewater Treatment Program tasks in the municipalities as well as the 
unreliability of annual reports on National Urban Wastewater Treatment 
                                                 
5
 This name was used by the National Water Management Authority with respect to 
municipalities with a planned concentration of wastewater from the area of the designated 
agglomeration found on the list making up an integral part of the National Urban Wastewater 
Treatment Program. 
6
 Article 43, Clause 3c of the Act of July 18, 2001 – The Water Code (Journal of Laws of 
2005, No. 239, item 2019, with subsequent amendments). 
7
 “National Urban Wastewater Treatment Program Implementation Inspection Results: 
Information,” op. cit., p. 22. 
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Program implementation as developed by village managers, and town and city 
mayors. For the most part, municipalities making up the individual 
agglomerations failed to cooperate with each other and with leading 
municipalities in the area of implementation of tasks included in the Program, 
while municipalities leading in agglomerations did not have complete data on 
the state of implementation of the National Urban Wastewater Treatment 
Program at their disposal. In their turn, the village managers, and town and city 
mayors failed to supplement the missing data in information received from water 
and sewage companies and in putting together the required information by 
themselves and forwarding it to the provincial governors, they included data 
from entire municipalities, not the parts encompassed by the agglomerations. 
The analysis conducted by the Supreme Audit Office identified errors, 
primarily relating to the true numbers of residents using the sewage network or 
served by gully emptiers, the total length of the sewage network as well as that 
built in the given year, the volume of wastewater being generated and treated, 
and investment outlay on implementation of the wastewater collection system 
and treatment plant facilities. The reports did not take into account information 
concerning progress in project implementation, subdivision into investment 
tasks relating to the wastewater collection system with respect to newly–built 
and modernized networks, and items making possible the direct defining of the 
level of reduction in biodegradable pollutant loads generated by the given 
agglomeration. 
As assessed by the Supreme Audit Office, the verification of voivode 
reports for 2006 and 2007 as conducted by the National Water Management 
Authority was ineffective as they continued to be incomplete, encumbered by 
errors, and did not reflect the real state of implementation tasks as contained in 
the National Urban Wastewater Treatment Program. Furthermore, in the report 
on National Urban Wastewater Treatment Program performance over the years 
2006–2007 as developed by the National Water Management Authority, no state 
of advancement of the National Urban Wastewater Treatment Program with 
respect to December 31, 2010 was presented, agglomerations in which timely 
completion of National Urban Wastewater Treatment Program tasks was 
threatened were not listed, and difficulties as well as reasons for possible failure 
to meet sewage network construction and modernization deadlines were not 
shown. This report also failed to contain much significant information on 
progress in achieving environmental effects with respect to those defined in the 
Treaty. 
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4. Delays in National Urban Wastewater Treatment Program 
Implementation 
Construction and modernization of wastewater treatment plants and 
collection systems is facing delays on a national scale. Thus, there is a risk that 
Poland will fail to meet accepted obligations within deadlines. In spite of 
significant progress, the threat of exceeding deadlines for reducing pollutants in 
discharged wastewater is probable. 
Pursuant to assumptions, agglomerations exceeding 15,000 p.e. should 
achieve an appropriate wastewater treatment level by the end of 2010. In the 
case of agglomerations from the 2,000–15,000 p.e. range, the wastewater 
treatment level must be achieved by the end of 2015. 
As early as the 2008 and 2009 reports, some municipalities signaled 
problems with keeping to the deadlines for completing investment tasks defined 
in the National Urban Wastewater Treatment Program. This situation is 
especially a cause for concern in the case of agglomerations with over 15,000 
p.e., which bear responsibility for the greatest polluting of the aquatic 
environment. Regulating the water and sewage economies within the limits of 
these agglomerations should guarantee performance of obligations as stemming 
from the Treaty of Accession. Delays signaled during work on updating the 
Revised National Urban Wastewater Treatment Program 2009 pertained to 
projects in 130 agglomerations. Moreover, by the end of June of 2010, delays in 
project implementation as found in the Revised National Urban Wastewater 
Treatment Program 2009 document, published in March of 2010, were 
announced by 157 agglomerations (Table No. 1). 
The National Water Management Authority coordinating implementation 
of the National Urban Wastewater Treatment Program collected detailed data 
throughout July of 2010 from voivodeship marshals8 on agglomerations of over 
15,000 p.e. that announced delays and failure to meet the required environmental 
effects by the end of 2010. Among a multitude of documents the voivodeship 
marshals were obliged to present detailed time schedules, inclusive of deadlines 
for completion of specific phases up to and including project completion, with 
detailed information on problems facing the investment process as well as 
actions taken to complete projects by the end of 2010. 
                                                 
8
 Pursuant to Article 43, Clause 3b of the Water Code, the voivodes, and the voivodeship 
marshals as of November 15, 2008, are obliged to present annual reports on implementation of the 
National Urban Wastewater Treatment Program in the voivodeship to the Minister of the 
Environment. 
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The National Water Management Authority analyzed documents 
forwarded by the voivodeship marshals as well as information culled from 
Revised National Urban Wastewater Treatment Program 2009 and Attachment 
No. 1 implementation reports in terms of justification for moving proposed 
deadlines for project completion and achievement of the required environmental 
effects. It is on their basis that realistic deadlines for completion of the projects 
planned as a part of the Revised National Urban Wastewater Treatment Program 
2009, encompassing 134 wastewater treatment plants in 1,212 agglomerations, 
were established. The list of agglomerations for which deadlines for project 
completion were extended are found in the Revised National Urban Wastewater 
Treatment Program 2010 (Table No. 1). 
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Table 1. Number of agglomerations over 15,000 p.e. and numbers of treatment plants in 






















[Lower Silesia] 17 11 11 
Kujawsko–pomorskie 
[Kuyavia–Pomerania] 7 5 5 
Lubelskie 
[Lublin] 3 2 2 
Lubuskie  
[Lubusz] 5 3 3 
Łódzkie 
[Łódź] 7 7 7 
Małopolskie 
[Lesser Poland] 23 20 28 
Mazowieckie 
[Mazovia] 22 13 14 
Opolskie 
[Opole] 1 1 1 
Podkarpackie 
[Subcarpathia] 6 3 3 
Podlaskie 
[Podlaskie] 6 4 4 
Pomorskie 
[Pomerania] 5 2 2 
Śląskie 
[Silesia] 12 12 13 
Świętokrzyskie 
[Świętokrzyskie] 7 9 10 
Warmińsko–mazurskie 
[Warmia–Masuria] 8 7 7 
Wielkopolskie 
[Greater Poland] 17 13 15 
Zachodniopomorskie 
[Western Pomerania] 11 9 9 
TOTAL 157 121 134 
Source: Own research based on National Water Management Authority data. 
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Modifications for project completion deadlines apply to nineteen 
agglomerations over 100,000 p.e. with a total pollutant load amounting to 
approximately 6.9 million p.e., 101 agglomerations in the 15,000–100,000 p.e. 
range (3.2 million p.e.), and one agglomeration in the 2,000–15,000 p.e. range 
(9,500 p.e.). Pursuant to the Revised National Urban Wastewater Treatment 
Program 2009, the above agglomerations should achieve their wastewater 
treatment level by the end of 2010. Due to occurring delays in project 
implementation, these agglomerations shifted the deadlines for their completion. 
In the case of fifteen treatment plants, project completion shall occur in 2011, 
2012 in the case of sixteen, 2013 in the case of twenty–two treatment plants, and 
2014 in the case of seven treatment plants. Agglomerations with new deadlines 
for project completion with respect to those assigned in the Revised National 
Urban Wastewater Treatment Program 2009 shall be subject to detailed project 
implementation monitoring. 
Moving project deadlines into the year 2013 was possible assuming that 
there was a valid building permit for the wastewater treatment plant, the 
agglomeration was provided with a sewage network on an appropriate level 
allowing its successive expansion over the years 2010–2015 as documented by 
information forwarded to the voivodeship marshal, a financial structure making 
possible the implementation of the project as confirmed by financial resource 
decision–makers, completion of tender processes covering the major part of the 
project, and signed agreements for construction of the wastewater treatment 
plants. 
Prerequisite for shifting project completion into the year 2015 was the 
undertaking of actions aimed at completing the construction and modernization 
projects as stated in information forwarded to the voivodeship marshals, but  
a failure to meet all of the above criteria. 
5. Reasons Behind Project Completion Delays 
Information relating to the causes behind delays in the execution of 
projects planned for the end of 2010 as well as actions taken in order to 
complete those projects were included in information forwarded for the Revised 
National Urban Wastewater Treatment Program 2010 as well as in voivodeship 
marshal National Urban Wastewater Treatment Program progress reports for the 
108                                                                    Danuta Lipińska                                                           
year 20099. It seems that there are many reasons for delays in performing 
obligations with respect to the European Union. 
Among the many different causes for failure to complete projects by the 
end of 2010 as described by the investors, the main ones are unending 
administrative procedures for preparing the project, and long–term tender 
procedures called for by regulations governing public procurement or a lack of  
a consistent approach to the tender procedures on the part of contractors 
resulting in delays in commencement of the construction process. Significant 
difficulties on the part of the municipalities in preparing documentation and 
applications for financing for the projects out of national and foreign funds, 
which sometimes prolonged the time needed for preparing the applications, was 
often indicated as a cause. 
Many agglomerations indicated that a reason for delays was difficulties in 
attracting funding for implementation of the given task or their compete absence 
as well as long waiting periods for decisions by the European Commission 
regarding funding out of Cohesion Fund resources. Unending procedures for 
preparing and signing memos concerning project financing using European 
Union funds was also frequently cited as a reason for delays. 
Apart from destruction, the flooding that touched many Polish 
municipalities in May and June of 2010 caused the flooding of some wastewater 
treatment plants and systems, including those currently under construction or 
subject to modernization. Among them were ventures for which increased fees 
for environmental use were deferred to the end of 2010. Many investors were 
forced to verify their financial plans, including for reasons of an increase in 
construction costs. 
Other significant causes for delays included the shear size of the project, 
failure on the part of design offices to develop technical documentation for the 
expansion and modernization of wastewater treatment plants, and delays in the 
development of technical documentation caused by changes in assumed 
solutions in the decision issuing stage due to protests by inhabitants with respect 
to the location of sanitary systems, jointly–designed with wastewater treatment 
plants. 
In many cases delays were also caused by a failure to settle land 
ownership questions or difficulties in acquiring property rights for land 
earmarked for the project. Information provided by some voivodeship marshals 
                                                 
9
 The reports of the marshals of individual voivodeships on National Urban Wastewater 
Treatment Program progress for the year 2009 may be found on the web pages of the National 
Water Management Authority—www.kzgw.pl 
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indicated that delays were the result of the current economic crisis. According to 
assessments by the National Water Management Authority, responsibility for 
delays does not usually rest with the municipalities. 
However, as early as April of 2010, the Supreme Audit Office called 
attention to the lack of reliability of National Urban Wastewater Treatment 
Program progress reports as submitted to the voivodes by municipality bodies 
each year as well as the poor involvement of public administration (including the 
Ministry of the Environment and the National Water Management Authority) in 
executing tasks as stemming from the National Urban Wastewater Treatment 
Program10. According to the Supreme Audit Office evaluation, the conservative 
approach of officials, universal legal disparity among legislative acts, directives 
of individual ministries, and guidelines of the National Fund for Environmental 
Protection and Water Management have resulted in serious devastation in the 
process of implementing the National Urban Wastewater Treatment Program. 
The Supreme Audit Office report also pointed to the fact that delays in 
work on the Second Revision resulted in uncertainty in many municipalities 
making up agglomerations as to their participation in the Program. This, in turn, 
made impossible their applying for financial resources out of assistance 
programs for implementation of tasks planned by the National Urban 
Wastewater Treatment Program. 
6. How Can Implementation of the National Urban Wastewater Treatment 
Program Tasks Be Accelerated and Facilitated? 
Despite occurring delays, many agglomerations took action to keep to the 
deadlines for completing the wastewater treatment plant projects planned for the 
end of 2010. Some agglomerations re–estimated financial outlay for the entire 
project, other submitted applications to the National Fund for Environmental 
Protection and Water Management, still others developed feasibility studies. 
Some agglomerations issued orders for modernization of wastewater treatment 
plants, completing technical documentation and construction work 
simultaneously over the years 2009–2011. 
However, the third revision of the National Urban Wastewater Treatment 
Program, urgently developed in the second half of 2010, was vital in order to 
provide realistic project deadlines. Many arguments made this necessary. First 
                                                 
10
 “National Urban Wastewater Treatment Program Implementation Inspection Results: 
Information,” op. cit., pp. 8–11. 
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and foremost, there was the large number of agglomerations announcing delays. 
Many projects were not launched until 2009, after forwarding data for the 
Revised National Urban Wastewater Treatment Program 2009. Moreover, many 
municipalities in Poland were touched by flooding in May and June of 2010. 
Among them are projects for which payment of increased fees for specific use of 
water were deferred up to the end of 2010. 
The moving of deadlines for the completion of projects by the Revised 
National Urban Wastewater Treatment Program 2010 may serve as a basis for 
further deferral of increased fees for the use of the environment and thus prevent 
increased rates for water and sewage services. This will mollify the burden 
placed on the population in the event of significant hikes in fees for sewage 
services caused by increased fees. The shifting of deadlines will also mollify the 
financial problems of companies executing the delayed ventures in the area of 
wastewater treatment. 
Currently, there is no doubt that it is necessary to significantly curtail the 
material and financial development as well as modernization of wastewater 
systems, particularly restrictions on investment programs in the field of 
wastewater collection system in areas of low building intensity in 
agglomerations with more than 10,000 p.e. The efficiency of services in the 
connected areas should be confirmed by a feasibility study. 
It shall also be necessary to limit the area and boundaries of 
agglomerations so that the wastewater collection system guarantees almost 95% 
of the population equivalent of the agglomeration. If the feasibility study does 
not provide justification, then the agglomerations shall be moved to the “small 
agglomeration ” program and excluded from the National Urban Wastewater 
Treatment Program. It is necessary to cease financing the development of 
wastewater networks in areas earmarked for development out of assistance 
funds. 
There is also an urgent need to develop a program for household sewage 
treatment plants for areas with extensive building development (see more 
Poradnik…2010, pp. 59-79) as European Union funds are insufficient and 
national resources will be depleted if each and every authority will be bent on 
creating a successive agglomeration. 
It is also urgently necessary for develop a database—the National Urban 
Wastewater Treatment Program Information System—guaranteeing the 
possibility of monitoring the progress of National Urban Wastewater Treatment 
Program projects as well as facilitating work involving its coordination and 
reporting. 
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This being the case, it seems that the appeal of the Supreme Audit Office11 
to the Minister of the Environment requesting the guaranteeing of financial 
assistance to municipalities implementing the Program is justified. This is 
especially true of those municipalities that, for various reasons, cannot attract 
European Union resources. Village managers as well as town and city mayors 
have been asked by the Supreme Audit Office to increase supervision over 
performance of the National Urban Wastewater Treatment Program, cooperate 
with other municipalities in their agglomerations, and finally, to develop reliable 
reports submitted on time to the voivodeship marshals. The meeting of these 
recommendations will make possible the more effective execution of the 
Program in the future. 
The success of Program implementation is, to a great extent, dependent on 
initiative displayed by municipality local government as well as skill in 
attracting financial resources. Expenditures for this purpose stemming from 
environmental protection and water management funds have been assigned 
priority. Credit and preferential loans have been set up in order to guarantee 
project financing. The Cohesion Fund also provides opportunities for large 
agglomerations or groups of agglomerations to receive funding for projects 
involving water and sewage management. These instruments encourage local 
government entities to accelerate implementation of ventures found in the 
National Urban Wastewater Treatment Program, which translates into Poland 
achieving the environmental effect. However, local government must itself 
invest significant billions in the water and sewage economy. 
Even municipalities assigned priority in the Revised National Urban 
Wastewater Treatment Program 2009 will not receive subsidies immediately. 
They must first present documentation confirming the economic efficiency of 
the project, where one of the most important requirements to meet is the hook–
up of at least 120 inhabitants to each kilometer of sewage network. 
8. The Consequences of Delays with Respect to Required Deadlines 
Matters relating to the consequences of failure to maintain deadlines for 
the performance of the National Urban Wastewater Treatment Program are of 
utmost importance. In the nearest future the Polish government will be obligated 
to present explanations before the European Union as to programs for executing 
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 “National Urban Wastewater Treatment Program Implementation Inspection Results: 
Information,” op. cit., p. 12. 
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delayed projects that are sufficiently exhaustive and complete with justification 
so as to evade the accrual of penalties for nonperformance of obligations taken 
on in the Treaty of Accession. 
Noncompletion of projects within their planned deadlines as entered into 
the Program is also tied with the collection by voivodeship marshals of increased 
fees for special utilization of water12. Such regulations were introduced into the 
Environmental Protection Code in order to effectively force the timely 
completion of projects and Treaty–related obligations. The Environmental 
Protection Code assumes the possibility of waiving the obligation of payment of 
increased fees only in cases of the execution of projects encompassed by the 
National Urban Wastewater Treatment Program on time. This obligation is 
deferred for a period as necessary for the undertaking of projects aimed at 
eliminating the cause of accrual of this burden. This mechanism is intended to 
mobilize municipalities and water and sewage companies to keep to the 
deadlines for project completion. However, regardless of these, there were 
reasons behind the delays with respect to deadlines planned in the National 
Urban Wastewater Treatment Program 2003. 
This being the case, collection from the companies or municipalities of 
fees for special utilization of water would result in an additional, very significant 
and demanding financial burden on the population using water and sewage 
services due to an increase in the cost of such services up to several times over. 
Thus, for social reasons, wastewater companies should not be encumbered by 
excessively high fees as this may lead to the bankruptcy of water and sewage 
companies and result in an increase in service prices exceeding 3% of household 
incomes, which is in excess of levels that can be accepted by the public. 
For this reasons, in spite of possible restrictive actions on the part of the 
European Commission caused by the delays in completion of treaty obligations, 
water and sewage companies should not pay for delays for which often they bear 
no responsibility. 
The third revision is intended to enter realistic deadlines for projects in the 
agglomerations into the Program so as to eliminate the causes for incurring 
increased fees of administrative penalties. The realistic deadlines entered into 
the Revised National Urban Wastewater Treatment Program 2010 for 
completion of the projects provide significant guarantees for the further 
execution of the investment process in the discharge and treatment of sewage. 
However, in the event of a failure by the municipality to keep to deadlines as 
                                                 
12
 Environmental Protection Code, Articles 316–321 (Journal of Laws of 2008, No. 25, item 
150, with subsequent amendments). 
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stated in the Revision for equipping the agglomeration with a wastewater 
treatment plant—vital to achieve the appropriate environmental effect—the 
entity discharging wastewater into the aquatic environment (in this case the 
waster and sewage company and the municipality) will incur fees for the 
introduction of wastewater into waters or the earth increased by 500%13. 
9. Environmental Effect Achieved in 2009 
Completion of planned projects is equivalent to the achieving of the 
environmental effect in the area of wastewater treatment or sludge management. 
The Revised National Urban Wastewater Treatment Program 2010 assumes the 
following as the achievement of wastewater treatment environmental effect 
within the deadlines for project completion14: 
1. Achievement of requirements of the Directive of the Minister of the 
Environment of July 24, 2006 on conditions to be met in discharging 
wastewater into waters or the earth as well as on substances that are 
particularly hazardous to the aquatic environment 
(Rozporządzenie…2006). 
2. Achievement of a wastewater treatment plant output in line with the 
biodegradable loads generated by agglomerations. 
3. Achievement by the year 2015 of agglomeration urban wastewater 
collection systems supplying treatment plants and guaranteeing a level of 
agglomeration servicing by those systems at a level of 95% in the case of 
agglomerations ≥ 100,000 p.e. and 90% in the case of agglomerations ≥ 
15,000 p.e. and < 100,000 p.e. 
Pursuant to the “wastewater directive,” the defining of the level of 
reduction of biodegradable pollutants in the total (cumulative) load collected by 
all urban wastewater treatment plants should, in essence, be based on the 
application of a measurement methodology and reliable methods for calculating 
input loads as well as measurement of the output load for all urban wastewater 
treatment plants discharging the treated effluent into receptors (see more 
Terms…2007). 
                                                 
13
 Third Revision of the National Urban Wastewater Treatment Program 2010, Ministry of the 
Environment, Warsaw, 2010, p. 20. 
14
 Third …, op. cit., p. 8. 
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The percentage of reduction in total biodegradable pollutant load as 
generated by agglomerations in 2008 was assessed by the National Water 
Management Authority on the basis of data from reports forwarded by 
voivodeship marshals. It was estimated at 75%15. 
This publications provides calculations of the environmental effect as 
achieved for 2009 with respect to the efficiency of biodegradable pollutant 
removal on the basis of data from reports on National Urban Wastewater 
Treatment Program execution progress by individual voivodeship in 200916. The 
following input data from the reports was used in the calculations: 
1. Quantity of total urban wastewater over the year. 
2. The BOD5 value for wastewater supplied to the treatment plant and for 
treated wastewater discharged from the treatment plants. 
3. The total biodegradable pollutant load in the agglomerations equal to the 
agglomeration p.e. pursuant to the directive establishing the 
agglomerations. 
The following was also assumed in the study methodology: 
1. The BOD5 indicators (subsequently serving the defining of the level of 
reduction) were defined by the treatment plants on the basis of data 
collected at a sufficient frequency and length of time over the course of the 
year sufficient to receive relatively representative and comparable data, 
where the frequency of sample collection meets the requirements of 
Council Directive 91/271/EEC. 
2. Information contained in the reports of the voivodeship marshals 
concerning National Urban Wastewater Treatment Program progress for 
2009 contain reliable data subject to detailed checking and verification, 
where all errors and improprieties were eliminated taking into account all 
comments and recommendations as found in the Supreme Audit Office 
report concerning implementation of the National Urban Wastewater 
Treatment Program and relating to the reports of the voivodeship marshals 
and National Water Management Authority. 
First and foremost, the study methodology encompassed calculations for 
individual voivodeships of the following parameters: Average wastewater 
throughput, [m3/d]. 
                                                 
15
 Information on Progress in the National Urban Wastewater Treatment Program in 2008, 
National Water Management Authority, Warsaw, 2009, p. 35. 
16
 Reports of the voivodeship marshals of the individual voivodeships on National Urban 
Wastewater Treatment Program progress for the year 2009 may be found on the web page of the 
National Water Management Authority: www.kzgw.gov.pl 
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1. Average annual BOD5 indicator for wastewater delivered to the treatment 
plant and treated wastewater discharged from the treatment plant, 
[gO2/m3]. 
2. Real load generated by the agglomerations (Lincoming load) and the 
biodegradable pollutant load in the treated wastewater (Loutgoing load), 
[p.e.]17. 
3. Level of biodegradable pollutant removal in treated wastewater on the basis 
of the following formula, [%]18. 
η = [1 - (Lincoming load / Loutgoing load) * 100%] 
where: 
η – level of treatment, percent reduction, 
Lincoming load – load delivered to the treatment plant, and 
Loutgoing load – load discharged from the treatment plant. 
Results received for individual voivodeships provided a basis for the 
calculation of the average annual BOD5 value in wastewater delivered to the 
treatment plants as well as in wastewater discharged from the treatment plants 
throughout the country. In 2009 these values amounted to 505 gO2/m3 and  
17.7 gO2/m3, respectively. At the same time, the average throughput of 
wastewater in Poland in 2009 amounted to 4,971,074 m3/d. 
The average annual BOD5 value and the average daily flow by individual 
voivodeships makes possible the conducting of calculations of the load levels 
generated as well as of the biodegradable pollutant load in wastewater delivered 
to treatment plants. The levels of these loads provided a basis for calculating the 
level of biodegradable pollutant load reduction in treated wastewater in each 
voivodeship as well as with respect to the country as a whole (Table No. 2). 
                                                 
17
 The pollutant load was calculated by multiplying the average BOD5 value by its daily flow 
in the treatment plant and subsequently divided by 60 gO2/d (see more Dymaczewski…1997,  
pp. 26-28). 
18
 The level of wastewater treatment for a selected pollutant is the ratio of the quantity of the 
pollutant stopped in the treatment plant to the pollutant quantity found in raw wastewater and 
characterizes the efficiency (output) of the wastewater treatment plant. 
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Table 2. Efficiency of biodegradable pollutant removal by individual voivodeship and on  
a national scale in 2009 
Voivodeship name Agglomeration 
p.e. pursuant 




























2312416 1761494 73922 95.8 
Lubelskie 
[Lublin] 1994080 1398214 55616 96.0 
Lubuskie  
[Lubusz] 1183946 1001050 23461 97.7 
Łódzkie 
[Łódź] 2676927 3015340 74801 97.5 
Małopolskie 
[Lesser Poland] 4930960 6090475 349394 94.3 
Mazowieckie 
[Mazovia] 6024844 5422959 295838 94.5 
Opolskie 
[Opole] 1108488 725380 22887 96.8 
Podkarpackie 
[Subcarpathia] 2463723 2654234 111118 95.8 
Podlaskie 
[Podlaskie] 1305491 1668524 40835 97.6 
Pomorskie 
[Pomerania] 2595488 2170933 52086 97.6 
Śląskie 
[Silesia] 5518626 4669472 139607 97.0 
Świętokrzyskie 
[Świętokrzyskie] 1251274 855092 30282 96.5 




1549301 1278519 49634 96.1 
Wielkopolskie 
[Greater Poland] 4559828 4591719 95158 97.9 
Zachodniopomorskie 
[Western Pomerania] 2814821 1234850 45954 96.3 
TOTAL 45862774 41834541 1469093 96.5 
Source: Own research based on National Water Management Authority data. 
Study results indicate that the average level of reduction achieved by 
agglomerations in specific voivodeships is relatively high and meets the 
requirements of the Directive of the Minister of the Environment 
(Rozporządzenie...2006)19. The greatest efficiency of biodegradable pollutant 
removal was achieved in 2009 in the agglomerations of the Voivodeship of 
Greater Poland (97.9%). On the other hand, in the case of agglomerations of the 
Voivodeship of Mazovia, the average level of reduction is at a level of 94.5% 
and is one of the lowest in the country. This is determined by the situation in the 
Warsaw agglomeration, where due to the large volume of generated wastewater, 
it has an enormous impact on the environmental effect of restricting pollutant 
loads discharged into waters, including on a national scale. Until such a time as 
the Czajka Sewage Treatment Plant of Warsaw achieves its design throughput, 
almost 40% of the capital’s sewage effluent shall be discharged directly into the 
Vistula River. 
It has been calculated that the load generated by agglomeration 
wastewater directed to treatment plants accounts for 91.2% of the total 
agglomeration p.e. 
As a result, on the basis of the above data, reduction percentage of the 
total biodegradable pollutant load was calculation, specifically: 
0.912 × 0.965 = 0.88 
So calculated, the reduction percentage of the total biodegradable 
pollutant load from all agglomerations in Poland in 2009 is equal to 88%. 
                                                 
19
 This Directive defines the highest allowable values for pollutant indicators or the minimal 
degree of elimination of pollutants for treated urban wastewater discharged into waters or into the 
earth. 
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10. Conclusion 
The following may be stated on the basis of all collected source 
information as well as conducted studies: 
1. Execution of projects contained in the National Urban Wastewater 
Treatment Program has been commenced and the municipalities and water 
and sewage companies have already undertaken financial and 
organizational efforts aimed at completing the required projects. They 
should be helped in this as opposed to disrupting investment processes by 
additional financial burdens. 
2. Since 121 agglomerations have announced delays in project 
implementation up to the end of 2010 for reasons usually beyond their 
control, in addition to approval of the third revision of the Program, actions 
of organizational and legal nature should be undertaken to make sure all 
possible ways are used to support all municipalities in performing tasks as 
found in the National Urban Wastewater Treatment Program. 
3. Failure to meet European Union deadlines in implementing the National 
Urban Wastewater Treatment Program brings with is the threat of high 
penalties as well as an increase in fees for the discharge of wastewater, the 
necessity of returning European Union aid by a part of the local 
governments, and drastic increases in fees for wastewater discharge for 
inhabitants. Thus, what is needed is the more efficient coordination of 
municipality and water and sewage company actions in completing sanitary 
infrastructure within their limits. 
4. The directing of money exclusively to projects found on the priority list 
increases the chances of achieving the greatest environmental effect as well 
as the meeting by Poland of is accession obligation by the year 2015. 
5. Pursuant to the Treaty of Accession of the Republic of Poland to the 
European Union, the implementation of Urban Waste Water Treatment 
Directive (91/271/EEC) is to be completed on December 31, 2015. Any 
shifting of dates relating to deadlines for the implementation of projects 
encompassed by the Revised National Urban Wastewater Treatment 
Program 2009 should not cause the exceeding of this final deadline on  
a national scale. 
6. An inspection by the Supreme Audit Office indicated many improprieties 
in reporting on the execution of tasks as contained in the National Urban 
Wastewater Treatment Program. However, assuming that existing errors 
and absences have been corrected and supplemented following the 
publication of the Supreme Audit Office report, it may be assumed that 
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final data contained in the reports for 2009 and made available by the 
National Water Management Authority are reliable and can serve as a basis 
for the performance of studies and analyses. 
7. The total reduction in biodegradable pollutants in wastewater from all 
agglomerations in Poland calculated on the basis of information contained 
in the reports of the voivodeship marshals on implementation of the 
National Urban Wastewater Treatment Program in 2009 amounts to 88%. 
On a national scale, this is a satisfactory result that creates a realistic basis 
to assume that by the end of 2010 (in spite of delays in the implementation 
of many projects) the biodegradable pollutant load shall be eliminated in 
agglomerations up to a level of 86% of the load defined for the whole of 
Poland (pursuant to the requirements of the Treaty of Accession). 
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OCENA REALIZACJI ZADAŃ OKREŚLONYCH W KRAJOWYM 
PROGRAMIE OCZYSZCZANIA ŚCIEKÓW KOMUNALNYCH 
 
W artykule przedstawiono ocenę zaawansowania zadań ujętych w Krajowym 
programie oczyszczania ścieków komunalnych, niezbędnych dla spełnienia celów 
pośrednich określonych w Traktacie Akcesyjnym Polski do Unii Europejskiej w części 
dotyczącej Dyrektywy Rady 91/271/EWG w sprawie oczyszczania ścieków komunalnych. 
Omówiono przyczyny opóźnień w realizacji zaplanowanych inwestycji w stosunku do 
przyjętych w Krajowym programie terminów oraz konsekwencje tych opóźnień. 
Dokonano również obliczenia efektu ekologicznego w zakresie zanieczyszczeń 
biodegradowalnych osiągniętego w 2009 r. w odniesieniu do poszczególnych 
województw oraz całego kraju. 
